
Summer 2010 Construction Project 
Update

1. Community Activities Center

2. Physical Fitness Center Upgrades

3. Driving Range

4. Valdez Camp Ground

5. Doyon Utilities Infrastructure Upgrades

6. EIFS  (External Insulation & Finishing System)

7. Road/Parking Lot Resurfacing

8. RCI (Residential Community Initiative) 



Community Activities Center

• Centennial Contractors Enterprises, INC

• NAF IDIQ Contract Experience

• Start Date:  On or About 7 May 2010

• “Black In” by  1 Oct 2010

• Completion Date:  Fall of 2011



Community Activities Center
Amenities

• 8 Lane Brunswick Bowling Center

• Full Service Snack Bar

• Adult Beverage Bar

• Dining Area & 2 Outside Patio Areas

• Arcade Room & Game Room

• 350 Person Multi Purpose Room

• 3 Classrooms

• Quiet Room/Computer Lab

• Fireplace in Lobby



Community Activities Center
Site Plan 
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Community Activities Center



Community Activities Center



Physical Fitness Center Upgrades

• Start Date:  18 April 2010

• Complete Pool Replacement

• Renovate Male/Female Locker Rooms

• Renovate Up Front Rest Rooms

• Plumbing/Electrical/HVAC Upgrades

• Completion Date:  Nov 2010 or Earlier

• Remain Open:  Gymnasium,  Racquet Ball Courts, 
Weight Room & Exercise Room



Driving Range Plan



Valdez Camp Ground Project



Cantonment Road Resurfacing



Visitor Center Parking
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External Insulation & Finishing 
System

• Bldg 663 (GMD/DA Police/Boeing)

• Bldg 662 (Barracks)

• Bldg 661 (DFAC/Medical)

• Bldg 655 (FMWR-Gabriel)



Doyon Utilities Upgrades
3rd Avenue Utilidor & FGO Loop 



Doyon Utilities Upgrades
CAC Utilities



Doyon Utilities Upgrades
Electrical Distribution Replacement



Doyon Utilities Upgrades
Street Lighting Replacements



Residential Communities Initiative

 Spring and Summer 2010
• Complete Amenities

• Pavilion
• Walkways

• Field Grade Officer Loop Site Civil Work
• Clearing – 7 Acres
• Fill to grade
• Begin Utility Installation

• Playground
• Repairs near Pavilion
• Remove Playground at Clearwater Rd and Third St

• Install in new location - to be determined


